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ISING, T.L. On May 24, 1994, the Environmental Protection Agency (EPA), the Colorado Department
§é¢l?ég‘k %BH of Health (CDH) and the Department of Energy/Rocky Flats Field Office (DOE/RFFO) met
SEWART DL to discuss how the Human Health Risk Assessment (HHRA) should be developed to assure
AN M T compliance with both EPA and CDH requirements. At this meeting, there was much
i .?(msor\i. "B v] " discussion on how the data aggregation methodology and the CDH conservative screen should
VILLIAMS, S{ORCY be implemented. It was apparent that the appropriate way to impiement the data
LSON. M. aggregation methodology and the CDH conservative screen had not been finalized before this
WOKS L. M <1 X meeting. Methodologies to reduce cost and schedule were not addressed at this meeting.
opliing ]Sd zx ‘
<I%" Due to the meeting on May 24, 1994 the assumptions that were made in order to develop
: ’; ‘; cost and schedules for the HHRA need to be changed. Currently, EPA, CDH, and DOE are
7|~ developing a presentation on how they would like to see the HHRA developed at all Operable
ﬁ £ Upits (OUs). These presentations will be given to EG&G and EG&G subcontractors on
~1“4= June 3, 1994 and June 7, 1994. Also, EPA is drafting a template for how contaminants of
concern (COC) should be evaluated given the proposed data aggregation methodology. This
‘LASSIFICATION: template will be available for review on June 10, 1994.
iCNI _
INCLASSIFIED Due to continuing discussions on how to perform data aggregation and apply the CDH
%%ENT’A'- screen, the cost and schedule for performing all HHRAs cannot be finalized. If the HHRA
== process is agreed upon by June 10, 1994, EG&G will deliver revised costs and schedules
‘UTHOS"""CZ;S?%-F‘?SS'F‘ER to perform all HHRAs by July 1, 1994. Any requirements from the COC template will be
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ncluded in this July 1, 1994 deliverable.

The continuing discussions on HHRA dgvelopment have substantiaily reduced the work
Jeing performed on the HHRAs. Only limited work will continue on the OU specific HHRAs
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JIntil methodologies on data aggregation have been presented, agreed upon and approved for
Ise. Schedules will be developed with the assumption that the methodologies for
»erforming the HHRA will be agreed upon by June 10, 1994.
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If you have any questions or comments, please contact John Hopkins of Environmental

Engineering & Technology at extension 8636.
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Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats, Inc.
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